
 

 

Status (July 2014) 
 

 

 

VINE Incarceration Module: P1 SAVIN 
interface in testing; Ward interface in 
development; DOCR interface in testing; Cass 
photo interface in testing 
VINE Courts Module: In development 
Strategic Planning: On hold, pending P1 
completion 

 

 
 

P&P Officer Notifications: In development 
Future Portal Integration Outreach: Zuercher; 
Spillman; LEDS  

 

P1 LERMS Update: Go-live began on July 30 
and concluded on August 1; CJIS is completing 
SSRS reports 
P1 LERMS Training: Training was completed 
with the test agencies 
Planned LERMS Outreach: Stark SO/Dickinson 
PD; Hettinger SO; Wells SO (demo was July 1); 
Grand Forks SO/Grand Forks PD/UND PD 
(demo was July 15) 

 
 

 

 

 
New JustWare Implementations in Progress: 
Pembina County SA is completed and Renville 
County SA is in progress 
Planned JustWare Outreach: Williams SA; Stark 
SA; Walsh SA; McHenry SA; Stutsman SA 
LERMS/JustWare Integration: API implementation 
has been re-scheduled for August due to server 
compatibility; mapping for Mercer County (with 
Beulah PD) is in progress; next counties for 
integration: McKenzie County SA; Mountrail County 
SA; Burke County SA; Barnes County SA  
JustWare/NW Integration: Mapping in progress 

  

Status: Several projects are in various stages, 
including P1 LERMS CAD Calls for Service 
Interfaces and Courts Justice Broker 

 

Status: IBR and NCIC codes are still being added; 
ITD developers are making small changes to the 
export functionality to provide finalized exports to 
Courts and States Attorney systems; Highway Patrol 
is initiating a project for an interface to query the CST 
from their new RMS 
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